
Topic No. 700-000-000                                                                                        
Construction Project Administration Manual                                                        Effective: July 1, 2002 
Administrative Requirements                                                                              Revised: January 27, 2015 

 

 

Operation Within Railroad Right-of-Way 8-3-1 

Section 8.3 

OPERATION WITHIN RAILROAD RIGHT OF WAY 

8.3.1 Purpose 

To describe requirements and procedures involving Department operations that take place 
within Railroad Company right of way and/or involve the construction or reconstruction of a 
rail or highway grade crossing and/or signals. 

8.3.2 Authority 

Section 334.048, Florida Statutes 

Sections 7-11.5 and 7-13, Standard Specifications for Road and Bridge Construction 

8.3.3 Plans for Track Embankment Protection 

To obtain uniformity in administrative procedures for processing Contractor's detailed plans 
for track embankment protection within the railroad right of way, the following sequence 
must be followed. 
 

(A) Resident Level Responsibilities 
 
(1) The Contractor submits required plans to the Project Administrator as a result of 

instructions defined in plan notes and preconstruction conference. 

(2) The Project Administrator submits the Contractor's plans directly to the District 
Structures Engineer (Design), District Geotechnical Engineer, and District Rail 
Office, with a copy of the transmittal letter to the District Construction Engineer. 

(B) District Level Responsibilities 

(1) The District Structures Engineer (Design) approves or disapproves the Contractor's 
plans based on the input from the District Geotechnical Engineer and the District 
Rail Office.  If approved, the District Structures Engineer will distribute them 
according to District requirements.  If disapproved, the plans will be returned to the 
Contractor for correction and reprocessing. 
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Operation Within Railroad Right-of-Way 8-3-2 

8.3.4 Advance Notification 

(A) Resident Level Responsibilities 

The Contractor shall notify the  Department's Project Administrator and the District Rail 
Office at least 72 hours advance notice of his intent to do any work within the railroad right 
of way or of any operation requiring the movement of employees, trucks or other 
equipment across the tracks at other than a public crossing.  The Project Administrator is 
responsible for ensuring that the Contractor adheres to the schedule established by the 72 
hours advance notification. 

In most cases the Railroad Company requires a 45 day advance notice prior to the 
Contractor performing any work within the railroad right of way due to the bidding process 
for flagman services.  This will be stipulated in the special provisions. 

8.3.5 Liability Insurance 

(A) Resident Level Responsibilities 

At the preconstruction conference or prior to work within the railroad right of way, the 
Contractor shall provide one original and one copy of the following to the Project 
Administrator and the District Rail Office:   

 Contractor’s Railroad Protective Insurance policy  

 Contractor's Certification of Public Liability and Property Damage Liability Insurance 
on himself and similar insurance on his subcontractors.   

No work will be allowed which affects the railroad until both the railroad policy and the 
certificate have been approved by the Railroad Company or Companies involved for the 
time specified. 

Section 7-13 of the Standard Specifications includes more information on insurance 
requirements that may apply.  

 

8.3.6 Watchman or Flagman Services 

 

(A) Resident Level Responsibilities 
 

When protective services, such as watchmen or flagmen, are needed to ensure the safety 
of the railroad operations during Contractor activities within the railroad right of way, the 
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Operation Within Railroad Right-of-Way 8-3-3 

Railroad Company will furnish such services.  The Department will reimburse the Railroad 
Company for all valid charges.  Project personnel will record on the daily work report all 
times during which a flagman was needed and present and submit weekly to the District 
Rail Office.  

The Contractor shall schedule work in an effort to minimize the need for protective services 
by the Railroad Company and as further noted in the plans. 

When a flagman is being used, the Contractor shall provide, through the Project 
Administrator and the District Rail Office, to the Railroad Company at least 24 hours notice 
when the flagman's services will no longer be needed. The railroad must be given 24 hours 
notice or the Department will pay for the railroad's flagman until the 24 hour notice is given. 

8.3.7 Advance Warning Signs, Pavement Markings, and Traffic 

Control Devices 

All traffic control devices shall conform to the Manual on Uniform Traffic Control Devices. 

During the entire period of construction operations at railroad crossings, it shall be the 
Contractor's responsibility to maintain in a satisfactory and clearly legible condition the 
advance warning signs that are normally installed by railroad or state forces (Sign No. 
W10-1). When such signs are not to be installed by railroad or state forces, the Contractor 
shall install and properly maintain adequate temporary advance warning signs furnished by 
the Department. 

8.3.8 Reporting Requirements 

(A) Resident Level Responsibilities 

The Notice of Utility Construction Work, Form No. 700-010-48, has been developed for 
giving notification of construction work accomplished by Railroad Companies under terms 
of a Reimbursable Agreement.  It must be used on all projects involving work by Railroad 
Company forces and/or their contractor.  This form will be completed and distributed at the 
beginning and completion of reimbursable work.  

The distribution as described on the bottom of the form will also include a copy to the 
District Rail Office.  Copy numbers 3 and 4 will be forwarded to the Federal Aid Office (MS 
21), which will be responsible for forwarding one copy to the FHWA.  

Note:  Since Federal reimbursement will be withheld until pavement markings and 
advance warning signs are in place, it is necessary to describe the condition of 
those items under the "Remarks" section of the form.  The Project Administrator will 

http://ombnet.dot.state.fl.us/forms/informs/70001048.pdf
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Operation Within Railroad Right-of-Way 8-3-4 

arrange for the markings and signs to be placed when a highway construction 
project is involved. 

(B) District Level Responsibilities 

When the reimbursable work is being performed other than in conjunction with highway 
construction, the District Rail Office will coordinate the placement of markings and signs. 

When the work accomplished under an agreement involves the installation of a railroad 
crossing protective device, it is necessary that the following information be included in the 
"Remarks" section of the form: 

(1) Date of operational check 

(2) Railroad, District Rail Office and FHWA personnel involved in the operational check 

(3) Results of the operational check 

 


